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LOWER WILLAMETTE GROUP 

RECEIVED 
DECl9 20fI 

December 09, 2011 EHVJrOfifnental 
C'ea.nup Office 

Chip Humphrey 
U.S. Enviromnental Protection Agency, Region 10 
805 SW Broadway, Suite 500 • 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for November 2011 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN NOVEMBER 2011 

None. 

Deliverables Approved bv EPA 

None. 

Deliverables Submitted to EPA 

None. 

Comments/Documents Provided bv EPA 

None. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 
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4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for December 2011 and January, February and 
March 2012 includes the following: 

• January 15, 2012: Submittal of the EPA Directed Draft Feasibility Study (FS) Key Work 
Products 

• March 20, 2012: Electronic Submittal of Draft Feasibility Study 
• March 30, 2012: Hardcopy Submittal of Draft Feasibility Study 

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS. 
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed. 

If you have any questions, please give me a call at (503) 688-5057. 

Sincerely, 

O^Jf^^^s^Ho ifClafQrxiJb 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D'Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
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Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable* 
None 

Submittal 
Deadline^ Status/ Comments 

-

EPA Comments 
Target Date | 

-

Notes: 

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
//a/z"cjzet/£)e/JveraWei do not have stipulated penalty amounts. 

" - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable* 
Round 1 

1 Compilation of 
Information for 
Sources Between 
RM 11 and 11.6 
East Bank of 
Portland Harbor 

Round 2 Biota 
Revised Round 2 
QAPP Addendum 
6: Sampling of 
Benthic 
Invertebrate Tissue 

Final Round 2 
QAPP Addendum 
6: Sampling of 
Benthic 
Invertebrate Tissue 

Submittal 
Deadline^ 

November 
2007 

11/23/2005 

TBD 

Hydro/Sed Modeling 
Phase 2 
Hydrodynamic Re-
calibration Report 

May 2009 

\ Groundwater Pathway 
1 Draft Round 2 

Groundwater 
Pathway 
Assessment 
Sampling and 
Analysis Plan 

Round 2 
Groundwater 
Pathway 
Assessment 
Sampling and 
Analysis Plan -
Response to EPA 
Comments 

4/22/2005 

TBD 

Status/ Comments 

Submitted to EPA and DEQ 
11/21/2007. Need written response 
from DEQ and EPA that upland sources 
are under investigation consistent with 
the Road to the ROD. 

Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum. The LWG has not heard 
back from EPA on that response. The 
LWG believes that a final QAPP in not 
required. Need EPA agreement that this 
final QAPP is not required. 

Submitted 5/7/2009; EPA comments 
received 7/22/2009 

Submitted 4/22/2005; EPA comments 
received 6/3/2005 

Outstanding issues to be addressed in 
GW Appendix to Draft RI Report. 

EPA Comments Target 
Date 

12/8/2005 
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Deliverable^ 
Revised Round 2 
Groundwater 
Pathway 
Assessment 
Sampling and 
Analysis Plan 
(including 
Appendix A - Site 
Summaries and 
Appendix B - Pilot 
Study Data Report) 

Round 2 FSP for 
Sampling of 
Shoreline Seeps at 
Human Use 
Beaches 

Revised Round 2 
FSP for Sampling 
of Shoreline Seeps 
at Human Use 
Beaches 

Revised Round 2 
Groundwater 
Pathway 
Assessment SAP 
Attachment 2: 
Transition Zone 
Water FSP 

Revised Round 2 
Groundwater 
Pathway 
Assessment SAP 
Attachment 3: 
Supplement to 
QAPP Addendum 
3 

Submittal 
Deadline^ 

TBD 

4/29/2005 

No longer 
needed 

3/27/2006 

10/7/2005 

Status/ Comments 
Outstanding issues to be addressed in 
GW Appendix to Draft RI Report. 

Submitted 4/29/2005; EPA comments 
received 6/10/2005 

The only seep determined to pose a 
potentially complete exposure pathway 
is discharge from Outfall 22B. The 
exisdng data from Outfall 22B include 
the upland COIs and meet the data 
quality requirements for risk evaluation 
(Category 1/QA2). Based on the Round 
2 Report evaluations, no additional seep 
data are needed. Therefore, this FSP is 
no longer needed. 

Redline version submitted 3/27/2006; 
EPA needs to provide final approval of 
this FSP. This revised FSP was prepared 
and submitted after the associated field 
work was completed. 

Submined 10/7/2005: Conditional 
approval of proposed changes to the 
QAPP addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to 
conduct sampling was provided by EPA 
on 9/30/2005. 

EPA Comments Target 
Date 

4/28/2006 
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Deliverable^ 
Revised 
Transition-Zone 
Water FSP 
Addendum 1 
Sampling Plans for 
ExxonMobil, 
Siltronic, Gasco, 
and Arkema 

Revised 
Transition-Zone 
Water FSP 
Addendum 2 

Submittal 
Deadline^ 

3/27/2006 

3/27/2006 

Status/ Comments 
Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed. 

Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed. 

EPA Comments Target 1 
Date 

1 Natural Attenuation | 
Step 2 Natural 
Attenuation 
Evaluation Report 

No longer 
needed 1 

1 Tech Memos | 
Revised TRV 
Selection TM 

Second Revision 
Preliminary Risk 
Evaluation 
Approach TM 

Comprehensive 
ERA Approach 
TM 

10/23/2004 

1/7/2005 

6/27/2004 

Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. The final 
TRV Selection TM was submitted as an 
appendix to the 9/9/2005 PRE. 

Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed 
the LWG to submit the final PRE 
approach TM with the PRE. The final 
PRE Approach was submitted as an 
appendix to the 9/9/2005 PRE. 

Submitted; EPA comments received 
10/1/2004 
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Deliverable' 
Revised 
Comprehensive 
ERA Approach 
TM 

Process for 
Derivation of 
PRGs TM 

Draft Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

Revised Approach 
to Determining 
Background for the 
Portland Harbor 
Superfund Site 

Process for 
Delineating the 
Extent of 
Contamination 
Upstream and 
Downstream of the 
ISA 

COPC Selection 
Interim 
Deliverable 

Submittal 
Deadline^ 

TBD 

1/20/2005 

3/3/2006 

7/20/2006 

-1/23/2006 

Status/ Comments 
In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this 
deliverable. The LWG has not heard 
back from EPA on this proposal. Need 
EPA agreement that this deliverable is 
no longer needed. 

Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft RI Report 

The approach for Delineating the Extent 
of Contamination Upstream and 
Downstream of the ISA will be 
provided in the Draft RI Report 

In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this 
deliverable. The LWG has not heard 
back from EPA on this proposal. Need 
EPA agreement that this deliverable is 
no longer needed. 

EPA Comments Target 
Date 

3/21/2005 

5/2/2006 

ECOLOGICAL RISK ASSESSMENT 

Ecological 
Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is 
not required 

11/8/2005 
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Deliverable' 
Round 2 Benthic 
Assessment 
Interpretation 
Report 

Food Web 
Modeling Report: 
Evaluating Trophic 
Trace and the 
Arnot and Gobas 
Models for 
Application to the 
Portland Harbor 

\ Superfund Site 
1 Revised Ecological 

Water Screening 
Levels 

Submittal 
Deadline^ 

3/17/2006 

11/4/2005 

5/26/2006 

Status/ Comments 
Submitted 3/17/2006; EPA comments 
received 7/6/2006 

Submitted 11/4/2005; EPA comments 
received 3/10/2006 

Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06. Additional revisions were 
submitted on 10/13/2006. 

EPA Comments Target 
Date 

5/16/2006 

1/3/2006 

7/9/2006 

1 Feasibility 1 
Study 1 
Literature Survey 
of Treatability 
Studies 

Round 3B (FS) 
Side-scan Sonar 
Data Report 

^Treatment 
Technologies 
Screening Table 

Screening of 
Disposal Facilities 
for the Feasibility 
Study 
Memorandum 

Early Preliminary 
Remediation Goals 
(PRGs) 

1 Benthic Toxicity 
AOPCs Check'ln 
Materials 

Treatment 
Technology 
Evaluation Tools 
Memo 

October 2007 

September 
2008 

Early May 
2009 

Mid May 
2009 

Late March 
2009 

September 
2010 

Submitted 10/31/2007. EPA comments 
received 2/15/08. A revised deliverable 
is not required, EPA comments 
indicated that they should be addressed 
in the FS. 

Submitted 5/18/2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

Submitted 6/18/2009; EPA comments 
received 7/10/2009 

Submitted 3/27/2009 

Submitted 9/07/2010 

Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Jan-08 1 

7/6/2009 

7/2/2009 
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Deliverable' 
Draft Mitigation 
Determination 
Approach for Use 
in the FS Tools 
Memo 
Draft Feasibility 
Study Costing 
Approach Tools 
Memo 

Draft Identification 
of"COCs"and 
Contaminant 
Mobility 
Evaluation 
Criteria For the 
Draft FS Tools 
Memo 
Dredging Water 
Quality Evaluation 
Tools Memo 

1 Alternatives 
Screening 
Materials 
Draft FS Key 
Elements 
Presentation 

Submittal 
Deadline^ Status/ Comments 

Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Submitted 03/16/2011; EPA comments 
received 4/27/2011 

Submitted 03/31/2011; EPA comments 
received 4/27/2011 

Submitted 04/06/2011 

Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Comments Target 
Date 

: 

General Field/Data/RI Reporting 
1 Validated 

Analytical Results 

Comprehensive 
Round 2 Site 
Characterization 
Summary and Data 
Gaps Analysis 
Report 

1 Draft Sediment 
Mobility Testing 
Data Report 

90 days 
following 
completion of 
each sampling 
activity 

2/21/2007 

August 2009 

Submitted 2/21/2007. EPA comments 
on Sections 1-9 and Appendices A, B, 
C, D, F, and G received 1/15/08; 
comments on Section 10 received 
3/20/08; comments on Section 11 
received 5/16/08; comments on 
Appendix E received 8/8/08. This 
document was never intended to be 
revised or approved by EPA; comments 
will be addressed in the Draft RI 
Report. 

Submitted 8/11/2009 EPA comments not anticipated 1 
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Deliverable' 
Draft Baseline 
Ecological Risk 
Assessment 
Report 

1 Draft Baseline 
Human Health 
Risk Assessment 
Report 

Draft Remedial 
Investigation 
Report 

Benthic Toxicity 
Reanalysis 
Technical 
Memorandum 

Supporting 
Electronic 
Information for 
Draft Benthic 
BERA 

Draft Final 
BHHRA 

Draft Final 
BERA 

1 Human Health and 
Ecological Risk 
Management 
Recommendations 

Draft Final 
Remedial 
Investigation 
Report 

STORMWATER 
1 Stormwater 

Loading Check-in 
1 Materials 

1 Revised 
Stormwater 
Loading 
Calculation 
Methods 

Submittal 
Deadline^ 

Early 
September 
2009 

Late 
September 
2009 

Late October 
2009 

Mid 
November 
2009 

November 
2009 

5/2/2011 

7/5/2011 

July 2011 

8/29/2011 

2/1/2009 

April 
2010 

Status/ Comments 
Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments 
received 09/27/2010. 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

Submitted 11/13/2009 
EPA benthic approach comments 
received 09/27/2010. 

Submitted 11/19/2009 

Submitted 05/02/2011 

Submitted 07/01/2011 

Submitted 07/22/2011 

Submitted 08/29/2011 

Submitted 2/18/2009; EPA comments 
received 5/6/2009 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

EPA Comments Target 
Date 

11/2/2009 

11/23/2009 

12/27/2009 

1 
01/13/2009 

01/19/2010 

7/2/2011 

9/1/2011 

9/22/2011 

10/29/2011 

6/30/2010 
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Deliverable' 
Final Stormwater 
Loading 
Calculation 
Methods 

SEDIMENT 
Round 3B Field 
Sampling Plan: 
Sediment Sampling 
and Benthic 
Toxicity Testing 

Upriver and 
Multnomah 
Channel Sediment 
Evaluation and 
Field Sampling 
Plan Technical 
Approach 

Draft Round 3B 
Surface and Core 
Sediment FSP 
Preliminary 
Technical 
Memorandum 

Draft Round 3B 
Erosion Core 
Sediment FSP 
Technical 
Memorandum 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

Round 3 Sediment 
Trap Deployment 
Field Report 

Submittal 
Deadline^ 

August 2007 

November 
2007 

Status/ Comments 
Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 

Submitted 06/30/2011 

EPA Comments Target 
Date 

3/31/2011 

FATE & TRANSPORT | 

1 Draft Chemical 
Fate & Transport 
Model 
Development and 
Data Gaps 
Identification 
Report 
F&T Surface 
Sediment F S P -
Addendum to 3B 
Sediment FSP 

July 2007 

December 
2007 

Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

Submitted 12/10/2007; EPA comments 
received 1/2/08. 1/16/08 LWG agreed 
with EPA not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 
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Deliverable' 
1 Draft 

Bioaccumulation 
Modeling Report 

Submittal 
Deadline^ Status/ Comments 

Submitted 7/27/2009 

EPA Comments Target 
Date 

CULTURAL RESOURCES | 
Draft Cultural 
Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA comments not 1 
time-critical at this point in the 
project 

Notes: 

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

" - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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